

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
April 2017

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A monthly call was held on April 28th.
 - b. The current CV PFS Charter (September 2014) is being revised by a small group of PFS members.
 - c. Next Face-to-Face Meeting Planning continued
 - i. Date: Wednesday, May 31 – Thursday, June 1
 - ii. Location: Salt Lake City - Utah DOT
 - iii. Hotel: Hilton Salt Lake City, 255 S West Temple, Salt Lake City, Utah
 - iv. A draft agenda was being revised and travel logistics are being prepared.
2. MMITSS III
 - a. A contract between VDOT and UVA was established, with a start date of April 5.
 - b. A draft proposal was received from the subcontractor (University of Arizona) on March 26 and distributed to the PFS “core” members for review.
 - c. The project panel held a conference call on April 18th to discuss the comments received from the members but found that another panel call is necessary to complete the discussion.
3. Phase III Projects
 - a. DSRC Rd/Wx Phase 2
 - i. A monthly call was held on April 20th.
 - ii. Work being conducted as planned
 - b. Basic Infrastructure Message
 - i. A monthly call was held on April 20th.
 - ii. Two calls (on April 10th and 24th) were held with the CAMP BIM team to facilitate a collaboration within two BIM activities.
 - iii. Task2 Infrastructure Information Elements Review – draft material received and distributed for review
 - iv. Task3 Standards and Related Activities Review – draft material received and distributed for review
 - v. Whitepaper on 5G/LTE Potential in V2I Applications – in progress

Project Status

The project is on schedule.

Invoice Notes

None