

## **Connected Vehicle Pooled Fund Study**

### **Program to Support the Development and Deployment of Connected Vehicle Applications**

University of Virginia Center for Transportation Studies

Progress Report  
January 2016

#### **Project Activities/Progress**

1. Pooled Fund Study Overall
  - a. A monthly call was held on Friday, January 29<sup>th</sup> 1:00PM EST.
  - b. PFS contracts
    - i. Phase II extended until 7/31/2016 (from 12/31/2015)
    - ii. Phase III – a proposal submitted to VDOT for Feb 2016 – Aug 2017
  - c. Face-to-face meeting planning initiated
    - i. Palo Alto, CA on June 15<sup>th</sup> and 16<sup>th</sup>
    - ii. Day1: MMITSS California demonstration
    - iii. Day2: CV PFS business
2. MMITSS II
  - a. Work being conducted
  - b. Extended until 3/31/2016 from 12/31/2015
3. Phase II (Round#4) Projects
  - a. Surveying/Mapping for CV Applications
    - i. A monthly call was held on Thursday, January 28<sup>th</sup>.
    - ii. Work being conducted as scheduled.
    - iii. Extended until 3/31/2016 from 12/31/2015
4. Phase III Projects
  - a. DSRC Rd/Wx Phase 2
    - i. A draft SOW was prepared and discussed.
  - b. Basic Infrastructure Message
    - i. The scope is still being revised.

#### **Project Status**

The project is on schedule.

#### **Invoice Notes**

None