

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
February 2016

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A monthly call was held on Friday, February 26th 1:00PM EST.
 - b. PFS contracts
 - i. Phase III established for Feb 2016 – Aug 2017
2. MMITSS II
 - a. Work being conducted
3. Phase II (Round#4) Projects
 - a. Surveying/Mapping for CV Applications
 - i. Task 1: Mapping Methodology Assessment – completed
 - ii. Task 2: Mobile Mapping System Enhancement – draft submitted and in review
 - iii. Task 3: Map Representations – draft submitted and in review
 - iv. Task 4: Map Representation Updating – in progress
 - v. Task 5: Feature Extraction Methods – in progress
 - vi. Task 6: Final Report – not yet initiated
4. Phase III Projects
 - a. DSRC Rd/Wx Phase 2
 - i. A revised proposal with budget/schedule was prepared and discussed.
 - b. Basic Infrastructure Message
 - i. A revised SOW was prepared and discussed.
 1. BIM Part
 2. Standard Support Part

Project Status

The project is on schedule.

Invoice Notes

None