

## **Connected Vehicle Pooled Fund Study**

### **Program to Support the Development and Deployment of Connected Vehicle Applications**

University of Virginia Center for Transportation Studies

Progress Report

July 2014

#### **Project Activities/Progress**

##### **1. Pooled Fund Study Overall**

- a. A monthly call was held on July 24.
- b. PFS charter update
  - i. An updated PFS charter was distributed and discussed.
- c. CV PFS contract modification
  - i. A final proposal was submitted to VDOT (VCTIR) in late June.
  - ii. To add \$115,049 (the new total budget of \$1,121,658), which will allow \$250,000 for two round#4 projects, and to extend until 06/30/2015.
- d. A List of Issues Encountered being prepared.
  - i. A draft list of issues encountered in the MMITSS II and the DSRC Rd/Wx projects has been prepared.
  - ii. Discussions were done within PFS members.

##### **2. PFS DMA Phase II**

- a. Monthly project update calls will begin from August.

##### **3. Round#3 Projects**

- a. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
  - i. A monthly call was held on July 17<sup>th</sup>.
  - ii. Being conducted as planned.

##### **4. Round#4 Projects**

- a. Surveying/Mapping for CV Applications (\$150,000 / 12 months)
  - i. A formal proposal was received from UC Riverside and reviewed.
  - ii. PFS comments were sent back to the contractor.
  - iii. A project panel was established.

#### **Project Status**

The project is on schedule.

#### **Invoice Notes**

None