

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
August 2018

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A monthly call was held on August 24.
 - b. A PFS transition plan was completed.
 - i. The current PFS number will cover up to FY2018.
 - ii. A new PFS number was established for FY2019-2020.
 - c. A slightly revised charter was prepared and posted on the CV PFS website.
 - d. Face-to-face meeting planning began.
2. Project Ideas for CY2018
 - a. V2I Queue Advisory
 - i. The SOW was approved and a draft RFLI is being finalized.
 - b. Using Third Parties to Deliver V2I
 - i. The SOW was approved and a draft RFLI is being finalized.
3. PFS Phase 3 Projects
 - a. Basic Infrastructure Message
 - i. A monthly call was held on August 16.
 - ii. All the final reports (Task 2, Task 3, Task 4, white paper on C-V2X and white paper on MAP messages) are being prepared.
4. MMITSS Phase 3
 - a. A monthly call was held on August 16.
 - b. A draft Project Management Plan and a draft Systems Engineering Management Plan are being reviewed by the PFS members.
 - c. MMITSS Development Plan is being developed and expected to be completed by September 6.
5. Connected Traffic Control Systems (CTCS)
 - a. A revised Project Management Plan and a revised schedule are being prepared and will be delivered in September.
 - b. A draft Stakeholder Engagement Plan is being revised.

Project Status

The project is on schedule.

Invoice Notes

None