

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
September 2018

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A monthly call was held on September 28.
 - b. Commitments and payments are being received
 - i. for the current PFS number covering up to FY2018, and
 - ii. for a new PFS number established for FY2019-2020.
 - c. Face-to-face meeting planning continued.
 - i. In Atlanta on December 4-5
 - ii. Travel reimbursement guidance and forms were sent out.
 - iii. A draft agenda was prepared and discussed.
2. Project Ideas for CY2018
 - a. V2I Queue Advisory
 - i. A draft RFLI is being finalized.
 - ii. An RFLI will be issued in early November.
 - b. Using Third Parties to Deliver V2I
 - i. An RFLI was issued on September 4.
 - ii. Letters of intent are due on October 3.
3. PFS Phase 3 Projects
 - a. Basic Infrastructure Message
 - i. A monthly call scheduled on September 20 was cancelled and written updates were provided.
 - ii. All the final reports (Task 2, Task 3, Task 4, white paper on C-V2X and white paper on MAP messages) are being completed and will be delivered in November for final approval.
4. MMITSS Phase 3
 - a. A monthly call scheduled on September 20 was cancelled and written updates were provided.
 - b. A revised MMITSS Development Plan was received and being reviewed by PFS members.
5. Connected Traffic Control Systems (CTCS)
 - a. A monthly call was held on September 18.
 - b. A revised Stakeholder Engagement Plan was received and in review by PFS members.

Project Status

The project is on schedule.

Invoice Notes
None