

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report

November 2018

1. Pooled Fund Study Overall
 - a. A monthly call was held on November 2.
 - b. Face-to-face meeting planning finalized.
 - i. In Atlanta on December 4-5
 - ii. A final agenda was prepared at the monthly call.
 - c. Commitments and payments are being received
 - i. for the current PFS number covering up to FY2018, and
 - ii. for the new PFS number established for FY2019-2020.
2. PFS Phase 3 Projects
 - a. Basic Infrastructure Message
 - i. A monthly call was held on November 15.
 - ii. All the final reports (Task 2, Task 3, Task 4, white papers on C-V2X and on MAP messages) were delivered and distributed for approval.
3. MMITSS Phase 3
 - a. A monthly call was held on November 15.
 - b. MMITSS development plan
 - i. The revision is being prepared.
4. Connected Traffic Control Systems (CTCS)
 - a. A monthly call was held on November 20.
 - b. Task1: Project Management Plan
 - i. A revised PMP was received and final comments were sent back.
 - c. Task2: A revised draft Stakeholder Engagement Plan
 - i. A revised Stakeholder Engagement Plan was received and final comments were sent back.
 - d. Task3: Research Review
 - i. PFS comments were sent back to the subcontractor.
5. PFS Phase 4 Projects – NEW
 - a. V2I Queue Advisory
 - i. Letters of intent were received on November 6 and distributed to the PFS core members for review and scoring.
 - ii. Evaluation scores for the letters of intent were received from the PFS core members by November 28 and summarized for the final selection.
 - b. Using Third Parties to Deliver V2I
 - i. Evaluation scores for the letters of intent were received from the PFS core members by November 9 and summarized for the final selection.