Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
October 2015

Project Activities/Progress

1. Pooled Fund Study Overall
   a. A monthly call was held on Friday, October 30th 1:00PM EDT.
   b. Phase III Project Ideas – draft scopes ready for RFPs
      i. Basic Infrastructure Message (#1, #3, and #3-1)
      ii. Cybersecurity (#4)
   c. Face-to-face meeting planning
      i. Phoenix, AZ on December 2nd and 3rd
         1. Day1: MMITSS demonstration, project updates
         2. Day2: CV PFS business
      ii. Travel logistics: Travel reimbursement direction and room reservation information was sent out as soon as the contract with the hotel was established.
   d. US Domestic Scan Program, NCHRP 20-68A
      i. A two page proposal was submitted for CY 2016 on October 15th.
      ii. Rick McDonough took the lead on this effort.
      iii. The results will become available mid-December.

2. PFS DMA Phase II
   a. A conference call was held on Thursday, October 22nd.
   b. Work being conducted based on the following revised schedule:
      i. Arizona (University of Arizona)
         1. Detailed system design – completed
         2. Final report – draft on mid-November (originally on September 1st)
         3. Final presentation – December 2nd at the meeting in Phoenix
         4. Demonstration – December 2nd at the meeting in Phoenix
      ii. California (PATH)
         1. Detailed system design – draft delivered on October 22nd and distributed to PFS members for review and comment
         2. Final report – draft on November 20th
         3. Final presentation – December 2nd at the meeting in Phoenix
         4. Demonstration – November 17th in California

3. Round#4 Projects
   a. Surveying/Mapping for CV Applications ($150,000 / 12 months)
      i. A monthly call was held on Thursday, October 22nd.
ii. Work being conducted as scheduled.
iii. A no-cost-extension for additional three months until March 2016 will be requested.

**Project Status**
The project is on schedule.

**Invoice Notes**
None