

## Connected Vehicle Pooled Fund Study

### Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report  
May 2017

#### Project Activities/Progress

1. Pooled Fund Study Overall
  - a. A face-to-face meeting was held.
    - i. Date: Wednesday, May 31 – Thursday, June 1
    - ii. Location: Salt Lake City - Utah DOT
    - iii. Important agenda items:
      1. Updates from related organizations
      2. Project updates
      3. Utah demonstration
      4. MMITSS Phase 3 kick-off
      5. CV PFS directions and future activities
  - b. The current CV PFS Charter (September 2014) is being revised by a small group of PFS members.
2. MMITSS III
  - a. A draft proposal was revised and approved by the PFS team.
  - b. At the face-to-face meeting in Utah, the subcontractor held a kick-off meeting.
3. Phase III Projects
  - a. DSRC Rd/Wx Phase 2
    - i. Kyle Garrett gave a presentation on the project status at the face-to-face meeting in Utah.
    - ii. Work being conducted as planned
  - b. Basic Infrastructure Message
    - i. Mike Brown gave a presentation on the project status at the face-to-face meeting in Utah.
    - ii. Task2 Infrastructure Information Elements Review – PFS comments were sent back to SwRI.
    - iii. Task3 Standards and Related Activities Review – PFS comments were sent back to SwRI.
    - iv. Whitepaper on 5G/LTE Potential in V2I Applications – in progress

#### Project Status

The project is on schedule.

#### Invoice Notes

None