

IntelliDriveSM Pooled Fund Study

Program to Support the Development and Deployment of Infrastructure IntelliDriveSM Applications

University of Virginia Center for Transportation Studies

Progress Report
March 2011

Project Activities/Progress

1. Year 1 Program
 - a. SPAT benefits project – a draft Task 4 report was delivered and distributed to the PFS members for comments.
 - b. Prepared a webinar for final project presentations in April

2. Year 2 Program
 - a. Call on Monday, March 7 12:00-1:00PM
 - i. The purpose of this call was to discuss the evaluation results for the proposals
 - ii. Based on the discussion,
 1. OmniAir was selected for the Certification Program for IntelliDriveSM project
 2. Visteon was chosen for the Aftermarket IntelliDriveSM On-Board Equipment aftermarket OBE project
 - b. A final evaluation summary was compiled and forwarded to the UVA procurement services on March 16.

3. PFS Dynamic Mobility Application (DMA) Program
 - a. Held a call with FHWA on Thursday, March 3 10:00-11:00AM EST to discuss the draft project description for the Multi-Modal Intelligent Traffic Signal System
 - b. Held a call with the PFS members on Monday, March 14 12:00-1:00PM EDT to discuss and finalize the project description and to decide on the next timelines for the MOU

Project Status

The project is on schedule.

Invoice Notes

None