

IntelliDriveSM Pooled Fund Study

Program to Support the Development and Deployment of Infrastructure IntelliDriveSM Applications

University of Virginia Center for Transportation Studies

Progress Report
April 2011

Project Activities/Progress

1. Year 1 Program
 - a. Draft final reports for three projects (IntelliDrive Traffic Signal Algorithms, SPAT benefits, and Pavement Maintenance Support Application for IntelliDrive) were delivered and distributed to the PFS members on April 14th.
 - b. A webinar was held on Tuesday, April 19 12:00-2:00PM EDT for final project presentations.
 - c. Final project reports will be delivered by May 20th after incorporating the comments received at the webinar.

2. Year 2 Program
 - a. As part of the selection process, negotiation questions were sent to DGE and Catalytic on April 8 and the answers were received on April 12.
 - b. Finally, Visteon was chosen for the Aftermarket OBE project and OmniAir was selected for the Certification project.
 - c. Purchase Order was issued to the selected contractors on April 14.
 - d. Kick-off calls were held as following:
 - i. Aftermarket OBE with Visteon on Thursday, April 28th 10:00-10:30AM
 - ii. Certification with OmniAir on Thursday, April 28th 2:30:-3:00PM

3. PFS Dynamic Mobility Application (DMA) Program
 - a. A draft RFP was prepared and in review by the PFS management team.

Project Status

The project is on schedule.

Invoice Notes

None