

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
May 2011

Project Activities/Progress

1. Year 1 Program
 - a. After incorporating the comments received at the webinar held on Tuesday, April 19th, the contractors submitted the final project reports for three Year 1 projects (IntelliDrive Traffic Signal Algorithms, SPAT benefits, and Pavement Maintenance Support Application for IntelliDrive).
 - b. All three Year 1 projects are now complete.
2. Year 2 Program
 - a. Work for two projects (Aftermarket OBE by Visteon and CTS Certification by OmniAir) are in progress as scheduled.
3. PFS Dynamic Mobility Application (DMA) Program
 - a. An initial version of the RFP (Rev1.0) for the Multi-Modal Traffic Signal Systems project was prepared in early May and distributed to the PFS members for comments.
 - b. Conference call to discuss Rev1.0 RFP and to seek for comments was held on Tuesday, May 24th 12:00PM EDT.
4. Meetings
 - a. Attended a workshop on “Connected Vehicles Core System ConOps” in Detroit, Michigan on May 17th.

Project Status

The project is on schedule.

Invoice Notes

None