

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
July 2011

Project Activities/Progress

1. Year 2 Program
 - a. CTS Certification project by OmniAir
 - i. Task2 report was delivered on July 19th.
 - ii. Will have a call on August 3rd for discussion.
 - b. Aftermarket OBE project by Visteon
 - i. In progress as scheduled.

2. PFS Dynamic Mobility Application (DMA) Program
 - a. A conference call to discuss and finalize the RFP (Rev3.0) was held on Monday, July 11th 12:00PM EDT.
 - b. After the call, further comments were sought through emails by July 14th.
 - c. A final version of the RFP (Rev4.0) is being prepared and the procurement process will be initiated shortly.

Project Status

The project is on schedule.

Invoice Notes

None