

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
August 2011

Project Activities/Progress

1. Year 2 Program
 - a. CTS Certification project by OmniAir
 - i. A conference call was held on August 3rd 10:00AM EDT to discuss the Task2 deliverable.
 - ii. A webinar was provided to the pooled fund study members on August 18th 12:00 – 2:00PM EDT for the update on Task 1 & 2 deliverables and for beginning discussion for Task3.
 - b. Aftermarket OBE project by Visteon
 - i. In progress as scheduled.
2. PFS Dynamic Mobility Application (DMA) Program
 - a. A final version of the RFP (Rev4.0) is being prepared and the procurement process will be initiated shortly.
3. PFS Overall
 - a. A preliminary budget plan for the overall pooled fund study was prepared.
 - b. A meeting within the pooled fund study management team was held at the Virginia Center for Transportation Innovation and Research (VCTIR) on August 17th 3:00PM EDT to discuss the preliminary budget plan.
 - c. A follow-up meeting for planning the CTS PFS program was held on August 25th 1:00-3:00PM EDT at VCTIR.

Project Status

The project is on schedule.

Invoice Notes

None