

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
September 2011

Project Activities/Progress

1. Year 2 Program
 - a. CTS Certification project by OmniAir
 - i. In progress as scheduled.
 - b. Aftermarket OBE project by Visteon
 - i. The Task1 report (State of the Industry Report) was delivered on September 30th.
 - ii. This report will be reviewed and sent out to the pooled fund study members for comments.

2. PFS Dynamic Mobility Application (DMA) Program
 - a. A final RFP was prepared and discussed at the webinar described below.
 - b. It was determined to select a deployment location first before initiating the procurement process. Hence, a revised RFP will be prepared in October after selecting a location(s).

3. PFS Overall
 - a. A webinar was held on September 28th 1:00-3:00PM EDT. The agenda for this webinar included:
 - i. Pooled fund study membership status
 - ii. Phase I project update
 1. Three completed projects
 2. Two on-going projects
 - iii. PFS DMA project status and discussion
 - iv. Phase II planning

Project Status

The project is on schedule.

Invoice Notes

None