

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
October 2011

Project Activities/Progress

1. Year 2 Program
 - a. CTS Certification project by OmniAir
 - i. In progress as scheduled.
 - b. Aftermarket OBE project by Visteon
 - i. The Task 1 report delivered on September 30th is now being reviewed.
2. PFS Dynamic Mobility Application (DMA) Program
 - a. Selection of the deployment location
 - i. On October 7th 2:00-4:00PM, a webinar was held to select a location(s) for the Multi-Modal Intelligent Traffic Signal System.
 1. First, two candidate sites (i.e. California/Maricopa County and Michigan) were presented to the pooled fund study members.
 2. Then a Q&A session was provided to clarify concerns/questions raised by the pooled fund study members.
 - ii. After gathering votes from the pooled fund study members for a few days, the California/Maricopa County test bed was finally selected for the deployment site.
 - b. Initiation of the procurement process
 - i. A final RFP was prepared by incorporating the selected location into the project scope.
 - ii. The procurement process was then initiated on October 19th.
 - iii. The expected date for RFP release is November 4th.

Project Status

The project is on schedule.

Invoice Notes

None