

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
November 2011

Project Activities/Progress

1. Year 2 Program
 - a. CTS Certification project by OmniAir
 - i. A conference call was held on November 16th 11:00AM-12:00PM EST for a discussion of Task 3. Also discussed was Task 4 – Gap Analysis and Recommendations.
 - ii. A follow-up call was held on November 21st 1:00-2:00PM EST to finalize the Task 3 report.
 - b. Aftermarket OBE project by Visteon
 - i. A conference call was held on November 1st 1:00-2:00PM EST to discuss Task 2 deliverables.
 - ii. A webinar was provided to the pooled fund study members on November 15th 1:00-2:00PM EST to present Task 1 results of the state of the industry report.
2. PFS Dynamic Mobility Application (DMA) Program
 - a. The RFP was posted on November 10th.
 - b. Pre-proposal questions were received by November 16th and the answers have been sent out shortly.
3. Work Plan for Year 2012
 - a. An email with a short project submission form was sent out to the pooled fund study members to solicit project ideas for the 2012 PFS work plan on November 15th.

Project Status

The project is on schedule.

Invoice Notes

None