

## **Cooperative Transportation Systems Pooled Fund Study**

### **Program to Support the Development and Deployment of Cooperative Transportation Systems Applications**

University of Virginia Center for Transportation Studies

Progress Report  
January 2012

#### **Project Activities/Progress**

1. Year 2 Program
  - a. CTS Certification project by OmniAir
    - i. In progress as scheduled.
  - b. Aftermarket OBE project by Visteon
    - i. A conference call was held on January 20<sup>th</sup> 11:30AM-12:30PM for a discussion on Task 3 deliverable, a guidance report expectation.
2. PFS Dynamic Mobility Application (DMA) Program
  - a. On January 4<sup>th</sup>, the final score summary along with several negotiation questions was forwarded to the UVA procurement office.
  - b. The negotiation questions were then sent to six proposers and corresponding answers were received.
  - c. Based on the proposers' answers, the contractor was finally selected and the procurement office started finalizing the contract agreement.
3. Work Plan for Year 2012
  - a. The potential six projects selected at the meeting in Irvine last month were prioritized based on the votings from the pooled fund study members.
  - b. Draft scopes for the top two projects are being prepared and will be discussed at a conference call scheduled on February 3<sup>rd</sup> 1:00-2:00PM EST. The projects being considered are:
    - i. Connected vehicle commercial vehicle operations (CVO) concept of operations
    - ii. Integrating vehicle databus data to road/weather/Clarus data

#### **Project Status**

The project is on schedule.

#### **Invoice Notes**

None