

## **Cooperative Transportation Systems Pooled Fund Study**

### **Program to Support the Development and Deployment of Cooperative Transportation Systems Applications**

University of Virginia Center for Transportation Studies

Progress Report  
June 2012

#### **Project Activities/Progress**

1. PFS Dynamic Mobility Application (DMA) Program
  - a. Comments on the draft report on assessment of relevant research was sent on Friday, June 8<sup>th</sup> and the final report was submitted on Friday, June 29<sup>th</sup>.
  - b. On Monday, June 4<sup>th</sup> 1:00-3:00PM EDT, a webinar was held to gather stakeholder inputs on the draft report on assessment of relevant research and on the ideas/issues related to concept of operations.
  - c. A draft stakeholder meeting report was delivered on Saturday, June 30<sup>th</sup>.
  - d. On Thursday, June 14<sup>th</sup> 2:00-3:00PM EDT, a quarterly call for the project was held. Specific topics covered included:
    - i. June 4th webinar wrap-up: results, lessons learned, etc.
    - ii. Revised deliverable schedule and upcoming deliverables
    - iii. July 18th meeting preparation: stakeholder list, meeting location, hotel, meeting format, etc.
2. Selection and Scoping of Projects for Next Year
  - a. The scopes for two projects recommended for the next phase of the pooled fund study were completed. Subsequently on Friday, June 29<sup>th</sup> 1:00-2:00PM EDT, a conference call was held to discuss the revised scopes. These projects are:
    - i. 5.9 GHz DSRC Vehicle Based Road and Weather Condition Application
    - ii. Traffic Management Centers in a Connected Vehicle Environment
3. Work Plan for Phase 2 Pooled Fund Study
  - a. The management team continued the preparation of a proposal for Phase 2 of the pooled fund study by developing an estimated budget and by redefining scopes of work.

#### **Project Status**

The project is on schedule.

#### **Invoice Notes**

None