

## **Cooperative Transportation Systems Pooled Fund Study**

### **Program to Support the Development and Deployment of Cooperative Transportation Systems Applications**

University of Virginia Center for Transportation Studies

Progress Report  
July 2012

#### **Project Activities/Progress**

1. Pooled Fund Study Overall
  - a. Preparation of a work plan for Phase 2 Pooled Fund Study
    - i. A draft proposal for Phase 2 of the Pooled Fund Study was completed on July 5<sup>th</sup> and being reviewed and revised by the project management team.
    - ii. Once this is ready, UVA CTS will send the proposal to VCTIR to establish a new contract.
2. Year 3 Research Program
  - a. Selection and scoping of projects for the 3<sup>rd</sup> year research program
    - i. After incorporating the comments from the conference call on June 29<sup>th</sup>, the revised scopes were prepared and sent out to the panel of each project for comments on July 20<sup>th</sup>.
3. PFS Dynamic Mobility Application Project
  - a. Report on Stakeholder Input
    - i. Comments for the draft stakeholder input report were sent on Monday, July 9<sup>th</sup>.
  - b. Concept of Operations
    - i. On Sunday, July 15<sup>th</sup>, a draft concept of operations was delivered.
    - ii. A face-to-face meeting was held on Wednesday, July 18<sup>th</sup> in Washington D.C. The objectives of this meeting were:
      1. To discuss the issues raised at the stakeholder webinar on July 4<sup>th</sup> in building a draft concept of operations, and
      2. To present and gather inputs on the draft concept of operations.

#### **Project Status**

The project is on schedule.

#### **Invoice Notes**

None