

## **Cooperative Transportation Systems Pooled Fund Study**

### **Program to Support the Development and Deployment of Cooperative Transportation Systems Applications**

University of Virginia Center for Transportation Studies

Progress Report  
December 2013

#### **Project Activities/Progress**

##### **1. Pooled Fund Study Overall**

- a. A face-to-face meeting was held on December 4-5th in Irvine, CA.

##### **2. Round#3 PFS Projects**

- a. Traffic Management Centers in a Connected Vehicle Environment
  - i. Lisa Burgess gave a presentation on Tasks 3 & 4 at the meeting in Irvine.
  - ii. Task3: Document Future of TMCs in a Connected Vehicles Environment
    - 1. A final report was received from KHA on 12/23.
  - iii. Task4: Final Recommendations
    - 1. A final report was delivered on 12/23.
- b. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
  - i. Kyle Garrett gave a presentation on Tasks 3 & 4 at the meeting in Irvine.
  - ii. A bi-weekly call was held on 12/19.
  - iii. Task3: Application Development – on-going as planned
  - iv. Task4: Application Installation and Testing – on-going as planned
    - 1. A final test plan was submitted on 12/13.

##### **3. PFS DMA Phase II**

- a. On-going as planned.

##### **4. Round#4 Projects Planning**

- a. A scope revision for the Tracking the Status of CV Testbeds Deployment project was prepared.
- b. A list of candidate project ideas was prepared and discussed at the December 4<sup>th</sup> meeting in Irvine.

#### **Project Status**

The project is on schedule.

**Invoice Notes**  
None