

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
April 2014

Project Activities/Progress

1. Pooled Fund Study Overall

- a. A monthly PFS call was held on 4/25.
- b. Planning for a face-to-face meeting finalized.
 - i. VTTI in Blacksburg, Virginia on May 28-29
 - ii. Logistics including lodging, meal, meeting place, etc.
- c. CTS PFS contract modification initiated.
 - i. The current contract is being modified to add \$115,049 (the new total budget will be \$1,121,658) and to extend until 06/30/2015.
- d. Texas DOT presented their activities.

2. PFS DMA Phase II

- a. Being conducted as planned.

3. Round#3 Projects

- a. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
 - i. Being conducted as planned.

4. Round#4 Projects

- a. Surveying/Mapping for CV Applications (\$150,000 / 12 months)
 - i. A work scope was finalized and sent to the UC Riverside team to initiate a contracting process.
 - ii. A formal proposal will be received by May 19th and reviewed by the PFS members.

Project Status

The project is on schedule.

Invoice Notes

None