

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
April 2015

Project Activities/Progress

1. Pooled Fund Study Overall

- a. A monthly call was held on Friday, May 1st 2:00PM EDT.
- b. Face-to-face meeting planning – in progress
 - i. Wednesday, June 3rd 1:00-5:00PM EDT in Pittsburgh, PA
- c. Phase III project ideas
 - i. A list of preliminary ideas prepared.

2. MMITSS Phase II

- a. A monthly call was held on Thursday, April 16th 2:00PM EDT.
- b. A no-cost-extension to 12/31 from 6/30 – still waiting for an office NCE request letter.

3. Round#3 Projects

- a. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
 - i. Work being conducted based on the modified scope.
 - ii. The contract end date remains unchanged as June 30th.

4. Round#4 Projects

- a. Surveying/Mapping for CV Applications (\$150,000 / 12 months)
 - i. A monthly call was held on Thursday, April 16th 3:00PM EDT.
 - ii. Task 1 Mapping Methodology Assessment and Task 2 Mobile Mapping System Enhancement will be completed within a couple of months.

Project Status

The project is on schedule.

Invoice Notes

None