

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
December 2016

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. The face-to-face meeting was held on December 7-8 in San Antonio, TX
 - i. Dec. 7 – Texas demonstration and project updates
 - ii. Dec. 8 – CV PFS business
2. MMITSS III
 - a. The MOU between VDOT and FHWA is being finalized.
 - b. A revised scope of work was prepared and sent out to the PFS members for comments.
3. Phase III Projects
 - a. DSRC Rd/Wx Phase 2
 - i. Work being conducted as planned.
 - ii. Kyle Garrett provided updates at the face-to-face meeting on Dec 7.
 - b. Basic Infrastructure Message
 - i. The subcontract officially started on December 2.
 - ii. Work being done as planned.
 - iii. Michael Brown provided updates at the face-to-face meeting on Dec 7.

Project Status

The project is on schedule.

Invoice Notes

None