

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
March 2017

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A monthly call was held on March 31st.
 - b. CV PFS was extended to 2020.
 - c. The current CV PFS Charter (September 2014) is being revised accordingly.
 - d. Next Face-to-Face Meeting Planning continued
 - i. Date: Wednesday, May 31 – Thursday, June 1
 - ii. Location: Salt Lake City - Utah DOT
 - iii. Hotel: Hilton Salt Lake City Center, 255 S West Temple, Salt Lake City, Utah
 - iv. A draft agenda was discussed at the monthly call and being revised based on PFS feedback.
2. MMITSS III
 - a. A contract between VDOT and UVA is being established.
 - b. A draft proposal was received from the subcontractor (University of Arizona) on March 26 and distributed to the PFS “core” members for review.
3. Phase III Projects
 - a. DSRC Rd/Wx Phase 2
 - i. A monthly call was held on March 16th.
 - ii. Work being conducted as planned
 - b. Basic Infrastructure Message
 - i. A monthly call was held on March 16th.
 - ii. Task2 Infrastructure Information Elements Review – in progress
 - iii. Task3 Standards and Related Activities Review – in progress
 - iv. Task6 Connected Vehicles Standards Support – in progress
 - v. Whitepaper on 5G/LTE Potential in V2I Applications – in progress

Project Status

The project is on schedule.

Invoice Notes

None