

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
November 2014

Project Activities/Progress

1. Pooled Fund Study Overall

- a. Face-to-face meeting planning
 - i. An agenda was finalized.
 - ii. A member update form was sent out to CV PFS members.
 - iii. A document with directions for travel reimbursement has been sent out.

2. PFS DMA Phase II

- a. A monthly project update call was held on November 20th.
- b. Being conducted as planned.

3. Round#3 Projects

- a. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
 - i. Hyungjun Park attended a meeting with officers from the UVA patent office and the procurement department on November 6th.
 - ii. Hyungjun Park participated in a meeting with UVA general counsel on November 20th.

4. Round#4 Projects

- a. Surveying/Mapping for CV Applications (\$150,000 / 12 months)
 - i. A contractual procedure is still on going.
- b. Tracking the Status of CV Testbeds (\$50,000 for a year)
 - i. Task2. Documenting current status and lessons learned for each testbed – in progress.

Project Status

The project is on schedule.

Invoice Notes

None