

## Connected Vehicle Pooled Fund Study

### Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report  
November 2017

#### Project Activities/Progress

1. Pooled Fund Study Overall
  - a. A monthly call was held on November 3.
  - b. Face-to-Face Meeting in Northern Virginia (host: FHWA and VDOT) planning
    - i. A draft final agenda was prepared and discussed at the monthly call.
2. Project Ideas for CY2018
  - a. A template for project idea submission was sent out to the PFS group.
  - b. PFS members submitted project ideas.
  - c. A summary document of the submitted ideas was prepared.
3. Phase III Projects
  - a. DSRC Rd/Wx Phase 2
    - i. A monthly call was held on Thursday, November 16.
  - b. Basic Infrastructure Message
    - i. A monthly call was held on Thursday, November 16.
    - ii. The following reports were delivered and distributed to PFS members for review and comments:
      1. Task 2 – a draft final report
      2. Task 3 – a draft final report
      3. Task 4 – a draft initial report
      4. White paper on C-V2X – a revised white paper
      5. White paper on MAP – an initial draft/outline
    - iii. A no-cost-extension until 12/31/2018 was granted, for Task 6: CV Standards Support.
4. MMITSS III
  - a. Currently, UVA OSP is working with U of Arizona to establish a subcontract.
5. Connected Traffic Control Systems (CTCS)
  - a. Letters of Intent were received by November 15 and distributed to core PFS members for evaluation.
6. Other Items
  - a. Glossary of Connected and Automated Vehicle technology terms
    - i. A revised glossary is being prepared and will be sent out to the PFS member before the face-to-face meeting in December.

#### Project Status

The project is on schedule.

**Invoice Notes**  
None