

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
January 2013

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. None special.
2. Round 3 Research Program
 - a. The UVA procurement office continues to work with the selected contractors to establish a formal contract. Round 3 projects are:
 - i. Traffic Management Centers in a Connected Vehicle Environment
 - ii. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
3. PFS Dynamic Mobility Application Project
 - a. Task3. System Requirements
 - i. The final system requirement document was delivered on January 28th.
 - ii. The contract started working on Task 4 System Design.
 - b. PFS DMA Phase II
 - i. The PFS management team initiated a work to prepare for the next phase PFS DMA project.

Project Status

The project is on schedule.

Invoice Notes

None