

Cooperative Transportation Systems Pooled Fund Study

Program to Support the Development and Deployment of Cooperative Transportation Systems Applications

University of Virginia Center for Transportation Studies

Progress Report
June 2014

Project Activities/Progress

1. Pooled Fund Study Overall

- a. CTS PFS contract modification
 - i. A final proposal was submitted to VDOT (VCTIR) to add \$115,049 (the new total budget will be \$1,121,658) and to extend until 06/30/2015.
 - ii. \$250,000 for two round#4 projects
- b. A List of Issues Encountered being prepared.
 - i. A draft list of issues encountered in the MMITSS II and the DSRC Rd/Wx projects has been prepared.

2. PFS DMA Phase II

- a. A draft system design document was distributed for comments on June 5th.

3. Round#3 Projects

- a. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application
 - i. Being conducted as planned.

4. Round#4 Projects

- a. Surveying/Mapping for CV Applications (\$150,000 / 12 months)
 - i. A formal proposal was received from UC Riverside and in review.

Project Status

The project is on schedule.

Invoice Notes

None