

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
September 2016

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. Monthly call was held on September 30.
 - b. The next face-to-face meeting will be held on December 7-8 in San Antonio, TX
 - i. A travel guidance document and a travel reimbursement worksheet were prepared and sent out.
 - ii. Hotel: Menger Hotel, 204 Alamo Plaza, San Antonio, Texas 78205. Reservation should be made by November 14. Call the hotel at 800-345-9285 and give the group name “December 2016 CV PFS Meeting” to get a government rate (\$120/night).
 - iii. Draft agenda was prepared and discussed at the September 30 monthly call.
2. MMITSS II
 - a. The final report was received and approved and the project is now completed.
 - b. This final report is also posted to the Research Page of CV PFS website.
 - c. PATH will confirm once CA software is officially accepted by OSADP.
3. Phase II (Round#4) Projects
 - a. Surveying/Mapping for CV Applications
 - i. The final report was received and approved and the project is now completed.
 - ii. This final report is also posted to the Research Page of CV PFS website.
4. Phase III Projects
 - a. DSRC Rd/Wx Phase 2
 - i. Work being conducted as planned.
 - ii. Kyle Garrett and Hyungjun Park attended the Integrated Mobile Observations 3.0 meeting (organized by Gabe Guevara, FHWA) on 9/28-29 in Boulder, CO.
 - b. Basic Infrastructure Message
 - i. A subcontract is being established with SwRI.

Project Status

The project is on schedule.

Invoice Notes

None