

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
June 2016

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A face-to-face meeting was held on June 15-16 in Palo Alto, CA
 - i. June 15 – Afternoon only – MMITSS demo
 - ii. June 16 – full day for CV PFS business
2. MMITSS II
 - a. A draft final report was received on June 9 and distributed to the PFS group for review and comments.
3. Phase II (Round#4) Projects
 - a. Surveying/Mapping for CV Applications
 - i. A draft final report is being reviewed by CV PFS members.
4. Phase III Projects
 - a. DSRC Rd/Wx Phase 2
 - i. A subcontract was established on June 1st and the work initiated.
 - b. Basic Infrastructure Message
 - i. At the face-to-face meeting on June 16 in Palo Alto, a potential subcontractor was selected after PFS discussions.

Project Status

The project is on schedule.

Invoice Notes

None