

Connected Vehicle Pooled Fund Study

Program to Support the Development and Deployment of Connected Vehicle Applications

University of Virginia Center for Transportation Studies

Progress Report
January 2018

Project Activities/Progress

1. Pooled Fund Study Overall
 - a. A monthly call was held on January 26.
2. Project Ideas for CY2018
 - a. Nine candidate ideas were presented and discussed at the monthly call.
 - b. Subsequently, summary documents were revised.
3. Phase III Projects
 - a. Basic Infrastructure Message
 - i. A monthly call was held on January 18.
 - ii. The following reports are being revised.
 1. Task 2 – a draft final report
 2. Task 3 – a draft final report
 3. Task 4 – a draft initial report
 4. White paper on C-V2X – a revised white paper
 5. White paper on MAP – an initial draft/outline
4. MMITSS III
 - a. Currently, UVA OSP is working with U of Arizona to establish a subcontract.
5. Connected Traffic Control Systems (CTCS)
 - a. The request to establish a subcontract with WSP was submitted to UVA OSP early January.
6. Other Items
 - a. Glossary of Connected and Automated Vehicle technology terms
 - i. A conference call was held on Thursday, January 18 to discuss the glossary.
 - ii. A final glossary (version 1.0) is being prepared.

Project Status

The project is on schedule.

Invoice Notes

None